Buyout Flow

TRANSFER CONST (IHC)

CONSTRUCTION (IHC)

The project is with the AD CONST who decides at this point if the Buyout workflow needs to be activated.

Buyout?

No

Yes

BUYOUT Status

AD CONST: Changes the Project Status to "BUYOUT"
The "Client Meeting" workflow will be automatically activated.

CLIENT MEETING

The workflow goes to the ICH CPM:
Meets with Client. Reviews Scope, Budget, Schedule.
Approval by Client.
Provides Dates to Assistant Director.

BUYOUT - ESTIMATOR

The workflow goes to the Estimator:
Completes PO and Contracts. Uploads Contract and documents to server.

HAND-OFF MEETING

The workflow goes to the IHC CPM: Conducts hand-off meeting with Estimator.

BUYOUT COMPLETE

The workflow goes to the AD CONST: Receives notification of completion

Responds to workflow to change automatically the status of the project to "Construction"