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Purpose 
This document was created to assist fraternity housing corporations and chapter leaders 
navigate through the process of constructing, modifying, and maintaining facilities on their 
chapter house properties. It is intended to primarily answer these two questions: 

• What are the rules for constructing, modifying, and maintaining fraternity properties? 
• What is the process for completing these projects? 

While these guidelines are primarily intended for those fraternities that lease property from 
the university, some recommendations will be included for those fraternities that own their 
property. 

Background 
Auburn University authorizes the lease of property to fraternities to provide safe living and 
gathering space to its members. While operated and maintained by the fraternities 
themselves, leased properties remain a part of the Auburn campus and are required to 
adhere to the university’s image and character standards. These standards guide the 
appearance of campus buildings and land, and their contextual continuity with the properties 
surrounding them. In addition, as any structure built on university-owned property becomes 
inherently owned by Auburn University, certain university design and construction standards 
must be followed. 

Guidance for the construction, modification, and maintenance of fraternity property 
originates from the guidance that dictates the care of all university properties: 

• Auburn University Board of Trustees Policies provide guidance and direction on the 
capital project planning and approval process, the preservation of trees on campus, 
and the leasing process for university properties. This guidance includes the Image & 
Character of Auburn University, Campus Master Plan, Landscape Plan, and Sign and 
Wayfinding Plan. 

• Auburn University Policies provide rules and processes regarding the assignment of 
university land (both generally and to student organizations), third-party (here, 
fraternity) construction, the preservation of natural resource areas, and stormwater 
management, especially for stormwater discharges during, and resulting from, 
construction. 

• Auburn University Facilities Management Design Standards provide design 
requirements and best design practices for all facilities on university properties. 

Fraternity housing corporations, leaders, and design, construction, and maintenance 
professionals hired by the fraternity are not expected to review all university policies 
pertaining to fraternity property development. This document was created to summarize 
those elements of the university policies, standards, and guidelines that pertain to fraternity 
properties so that all parties have a clear understanding of the university’s requirements and 
expectations of the lessors. In addition to this document, the offices of Planning, Design, and 
Construction and Greek Life are available to provide additional guidance when needed. 



 

2 
 

The following documents and guidelines will not be summarized in this document. It is the 
responsibility of the house corporation, fraternity leadership, or those professionals hired by 
the fraternity to review these documents and strictly adhere to their requirements: 

• City of Auburn Building Inspection Services Codes 
(https://www.auburnalabama.org/inspection-services/services/current-codes/) are the 
mandatory building codes that all fraternity construction projects must adhere to. 

• Fraternity Property Leases with Auburn University list the specific construction, 
repair, and maintenance requirements that each house corporation and chapter must 
meet. 

This document will pertain only to construction, repair, and maintenance on properties leased 
to the fraternities. There are additional guidelines pertaining to insurance, safety, property 
inspections, and other areas by both the university and the City of Auburn that fraternities 
must comply with but are not covered in this document. Please contact Greek Life for 
information regarding these guidelines. 

Types of Projects 

Primary Categories 

Fraternities and their House Corporations are expected to maintain their houses to a high 
standard by using licensed professionals for all construction, modification, maintenance, and 
repair work. Projects can be divided into two primary categories: 

Construction and Modification projects include all new construction, demolitions, additions, 
remodeling, and major repair of the premises. All the laws, statues, codes, ordinances, 
regulations, and requirements listed above apply to construction and modifications. All 
professionals involved in the design and construction of facilities on fraternity property must 
be appropriately licensed and insured. Construction and modification projects require a 
permit and inspection from the City of Auburn. 

Maintenance and Repair includes the general upkeep of the facility plus the routine 
preventative maintenance and repair of the building envelope, roof, systems, and equipment 
in accordance with local, state and federal building, fire, and life safety laws, statutes, codes, 
ordinances, rules regulatory notices, Americans with Disabilities Act, standards, requirements, 
and University standards. Please refer to your lease for all the maintenance and repair 
activities required of the Fraternity as lessor. Maintenance and repair work is required to be 
completed by University-approved licensed and insured professional and requires a permit 
and inspection from the City of Auburn. 

Other Categories 

Ordinary Repairs include activities listed in the Maintenance and Repair section of your 
lease, but do not require a permit from the City of Auburn. Refer to the City of Auburn 
website (Inspection Services) to determine if the repair qualifies as “Ordinary.” 

 

https://www.auburnalabama.org/inspection-services/services/current-codes/
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Rules for Executing Projects 
The following are the general rules that apply to major projects and the policies, standards, 
and guidelines they reference. Major projects may be referred to as “Third-Party Construction 
Projects” by the University. 

All Projects 

1. All projects require written approval by Auburn University Greek Life before they can 
be initiated. 
 

2. All projects must comply with lease requirements and binding declarations and 
covenants. 
 

3. All projects must be executed in a well-planned, professional, and high-quality 
manner. [Policy on Third-Party Construction Projects] 
 

4. All projects are designed with sound architectural and engineering principles and 
practices, and must comply with life safety, fire protection, electrical, and other 
building codes required by the City of Auburn to ensure and maintain safety. [Policy 
on Third-Party Construction Projects; City of Auburn Inspection Services] 
 

5. All projects must comply with appropriate Auburn University standards and require 
review and written approval by the university. These standards include, but are not 
limited to: 

a. Facilities Management Design Standards – refer to Appendix A for guidance 
on complying with these standards. 

b. Landscape Master Plan – refer to Appendix B for guidance on complying with 
these standards.  

c. Sign and Wayfinding Guidelines – refer to Appendix C for guidance on 
complying with these standards. 

d. Image and Character of Auburn University – guidance will be provided 
directly to the design professional or contractor. (See Project Procedures for 
Design Professional or Contractor section.) 

e. Campus Master Plan - guidance will be provided directly to the design 
professional or contractor. (See Project Procedures for Design Professional or 
Contractor section.) 

 
6. All projects require a permit and building inspection from the City of Auburn. It is the 

responsibility of the house corporation or appropriate contractor to make permitting 
and inspection arrangements with the City of Auburn on all major projects. 

Construction and Modification Projects Only 

1. The fraternity house corporation, or designated licensed design professional, shall be 
responsible for the proper and safe design and construction of the project and its full 
compliance with all applicable laws, regulations, ordinances, standards, and other 
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federal, state, and local laws and regulations. [Policy on Third-Party Construction 
Projects] 
 

2. The University’s role is not to supervise, superintend, inspect, oversee, or direct how 
the design and construction work is completed, but rather to satisfy itself that the 
fraternity house corporation fulfills its duty and contractual obligation to construct the 
project in full compliance with University policies and other federal, state, and local 
laws and regulations. [Policy on Third-Party Construction Projects] 
 

3. All construction and modification projects must be reviewed and require written 
approval by Planning, Design, and Construction for compliance with Auburn 
University Design and Construction Standards, Landscape Master Plan Standards, and 
Sign and Wayfinding Standards at each stage of the design process. A summary of 
these standards that pertain to fraternity property development is provided in the 
Appendix. [Policy on Third-Party Construction Projects] 
 

4. All exterior projects must be reviewed by AU Planning, Design, and Construction for 
compliance with the Image & Character of Auburn University, Campus Master Plan, 
Landscape Master Plan, Tree Preservation Policy, Natural Resource Management Area 
Policy, Stormwater Management Policy and all other applicable site and orientation 
requirements. [Policy on Third-Party Construction Projects] 
 

5. The fraternity or licensed contractor shall obtain Builders’ Risk Insurance, meeting the 
requirements outlined by Auburn University Risk Management and Safety. 
 

6. City of Auburn permitting and project construction cannot begin until a written 
“Notice-to-Proceed” is obtained from Auburn University Facilities Management. 
 

7. A construction fence surrounding all or part of the project construction zone may be 
required, depending on location. The construction contractor must contact Auburn 
University Facilities Management prior to construction commencement for a fencing 
assessment and guidance. 
 

8. The contractor must comply with all rules for conducting work on the Auburn Campus. 
Refer to Appendix D for detailed instructions. 
 

9. Auburn University Facilities Management has the authority to suspend construction 
operations if any of the requirements listed above are not fulfilled. Construction will 
not continue until any issues are corrected. [Policy on Third-Party Construction 
Projects] 
 

10. The cost of participation by the Auburn University Facilities Management may be 
charged to the fraternity at a pre-determined rate. Please contact Facilities 
Management for additional information.  
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Project Procedures for Fraternity House Corporation and Leadership 
1. Identify your project and prepare the following information: 

a. Description of project 
b. Funding source and amount 
c. Name of proposed design professional or contractor 

i. For most Construction and Modification projects, the professional must 
be a licensed designer, i.e., architect or engineer. 

ii. For Maintenance and Repair projects, the professional must be a 
licensed and insured contractor. 

d. Expected timeline for executing the project. 
 
Check the City of Auburn Inspection Services website and determine if your project 
requires a permit. If it does not require a permit, then the work is an Ordinary Repair 
and does not require you to continue to the next step.  
 

2. Contact Greek Life and submit your materials for review. Greek Life will determine the 
project type and request additional materials, if needed. Proceed to the next step only 
if Greek Life approves of the project request. 
 

3. Obtain the following materials from the design professional or contractor and submit 
to Greek Life: 

a. Scope of work or invoice containing the following: 
i. Name and address of licensed professional. 
ii. Address of work. 
iii. Description of work and final deliverable. 
iv. Estimated cost of project. 
v. Contractor license number. 

b. Proof of licensure and insurance for the design professional or contractor. 
c. For exterior projects not requiring a registered architect or engineer, include 

the following: 
i. Survey or aerial map showing the location of the project. Include the 

dimensions of the project area and distance to nearest existing 
structure or property line. It can be hand or computer drawn but must 
be to scale. 

 
If approved, Greek Life will initiate the project with Facilities Management and notify 
the house corporation to proceed. 
 

4. Secure a contract with the design professional or licensed and insured contractor to 
perform the work. The design professional or contractor will become the project 
leader and guide the fraternity house corporation and leadership through the process. 
Provide the design professional with a copy of this document. 

a. If a design professional is required, they will be responsible for securing a 
contract to construct the project if the design professional is not qualified to do 
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so. The construction contractor must be licensed and insured, with proof of 
both provided to Facilities Management. 

 
5. Obtain Builders Risk Insurance under the guidelines stipulated by Risk Management 

and Safety (https://ba.auburn.edu/rms/risk-management-insurance/insurance-
requirements/). Provide proof of insurance to both Risk Management and Safety and 
Facilities Management. Contact Risk Management and Safety for additional 
information. 
 

6. After the design is complete, confirm with Greek Life that the design professional has 
submitted a request to Auburn University Facilities Management for final project 
design approval. A project will not be approved until it is reviewed by Facilities 
Management and all appropriate University Committees for compliance with 
University Image & Character standards and Campus Master Plan design guidance. 
Facilities Management will provide an approval letter to Greek Life for the design 
professional and fraternity house corporation to share with the City of Auburn. 
 

7. Once the final project design approval letter is obtained, assist the contractor or 
design professional in applying for a building permit with the City of Auburn. A pre-
application meeting with City of Auburn Inspection Services, the fraternity 
representative(s), and the contractor will be needed. The City will collect all required 
materials, review the project, and issue a building permit upon approval. 
 

8. During construction, assist the contractor with scheduling inspection meetings 
throughout the process. 
 

9. Confirm that the City of Auburn has issued a Certificate of Occupancy upon 
completion of the project. 

 

  

https://ba.auburn.edu/rms/risk-management-insurance/insurance-requirements/
https://ba.auburn.edu/rms/risk-management-insurance/insurance-requirements/
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Project Procedures for Design Professional or Contractor 
1. Provide the client (fraternity house corporation or leadership) with proof of Alabama 

licensure and registration as an architect or engineer. 
 

2.  Upon securing a contract with the client, begin by: 
a. Obtaining information from the client about the project 
b. Obtain a copy of the applicable design standards for fraternity properties on 

the Auburn University campus. 
c. Contact the Director of Campus Planning and Space Management in Auburn 

University Facilities Management directly with any questions regarding the 
applicable design standards. The director can set up a pre-design meeting to 
review the applicable standards and answer any questions. 

 
3. Design the project, preparing a full set of design drawings in the process. 

 
4. You are required to submit design drawings to Facilities Management at each stage of 

the project: 
a. Schematic Design 
b. Design Development 
c. Construction Documents 

 
At the end of each stage, Facilities Management will review the project for compliance 
with the applicable design standards. Depending on the extent of the project, a 
review before the Auburn University Design Review Committee may be required, 
especially if the project requires new construction or any additions, modifications, or 
renovations that will impact the visual appearance of the building(s) or property. 
 

5. Upon approval of each review stage, Facilities Management will provide a written 
authorization to proceed to the next step of design. At its discretion, Facilities 
Management may require only 1-2 approvals in the process, based on the size of the 
project. 
 

6. Upon final design approval (construction documents), Facilities Management will 
provide a final written approval and authorization to submit the construction 
documents to the City of Auburn for review and inspection. 
 

7. Provide written notice to Greek Life and Facilities Management naming the General 
Contractor for the project. Include the following: 

a. Proof of Alabama licensure as a general contractor, if applicable 
b. Proof of Alabama contractor’s insurance, if applicable 

 
8. Apply for a building permit with the City of Auburn Department of Inspection Services. 

Submit all documents required for review. Set up a pre-construction meeting with the 
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city to answer any questions the City of Auburn may have regarding your project. 
Upon approval, Inspection Services will issue a building permit. 
 

9. Facilities Management will assign a construction project manager to assist with 
questions regarding Auburn University Design Standards and to ensure compliance 
with Auburn University policies and other federal, state, and local laws and 
regulations. 
 

10. Throughout the construction process, the designer and contractor are expected to 
work together to execute the project according to standards required by Auburn 
University and the City of Auburn. The City of Auburn will require inspections 
throughout the process. You must comply with these inspections and provide the City 
of Auburn with any information needed to secure a Certificate of Occupancy upon 
completion. 
 

11. Upon final inspection and confirmation of satisfactory work, City of Auburn Inspection 
Services will issue a Certificate of Occupancy. Provide a copy of this Certificate to: 

a. Greek Life 
b. Auburn University Facilities Management 

Contact 
For general inquiries about the rules and procedures outlined in this document, please 
contact: 

• Richard Guether, Director, Campus Planning and Space Management 
(rcg0011@auburn.edu) 

For specific inquiries pertaining to Auburn University design, landscape, and signage 
standards, please see the appropriate appendix. 

 

  

mailto:rcg0011@auburn.edu
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Appendix A: Design and Construction Standards for Fraternity Housing 
Projects 
Context 

This section provides Project Managers with guidance on required Auburn University 
Facilities Management (AUFM) Design Standards for new construction and other major 
projects on properties leased by the University for the purpose of Fraternity Housing.  

Document Source 

• Auburn University Facilities Management 2022 Design Standards (updated 7/10/23) 
(Location: https://fm.auburn.edu/planning-design-construction/) 
https://fm.auburn.edu/wp-content/uploads/2023/07/Design-Standards-2022-V1.pdf 

Design Standards Purpose 

AUFM Design Standards are implemented on every new or renovated building on campus 
and establish a minimum-level of quality expected for various building elements and systems. 
The Design Standards supplement and are not intended to supplant or replace the current 
building codes required by the City of Auburn. It is the Fraternity Housing Designer of 
Record’s (DOR) responsibility to ensure the project is designed according to all other 
regulatory requirements including, but not limited to, the City of Auburn Department of 
Inspection Services adopted codes: 

• City of Auburn Current Codes (Location: https://www.auburnalabama.org/inspection-
services/services/current-codes/)  

Design Standards Organization 

The AUFM Design Standards are organized according to the Uniformat Elemental 
Classification for Buildings. Building elements are organized into three levels of increasing 
specificity. The major groups included in the Design Standards include: 

Major (Level I) Groups 

• A – Substructure 
• B – Shell 
• C – Interior Construction 
• D – Services 
• E – Equipment & Furnishings 
• G – Sitework 

Auburn University Facilities Management supplements these Uniformat groups with 
additional Sustainability & Space Programming Requirements and Door Hardware Standards, 
as shown in the Design Standards. 

Design Standards Application for Fraternity Housing Projects 

Mandatory Design Standards requirements for Fraternity Housing Projects are listed here: 

https://fm.auburn.edu/planning-design-construction/
https://fm.auburn.edu/wp-content/uploads/2023/07/Design-Standards-2022-V1.pdf
https://www.auburnalabama.org/inspection-services/services/current-codes/
https://www.auburnalabama.org/inspection-services/services/current-codes/
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• B1020 – Roof Construction 
• B20 – Exterior Enclosures – A.1 

o An in-place mock-up is acceptable for each exterior material 
• B2011 – Exterior Wall Construction – A-H, M-O 
• B2012 – Parapets – B and C 
• B2021 – Windows 

o Aluminum-clad wood windows are acceptable 
• B30 – Roofing – A 
• B3011 – Roof Finishes 
• C1035 – Identifying Devices – B-F, K 
• C3012 – Wall Finishes to Interior Walls – A.8 
• D4011 – Sprinklers Water Supply Fire Suppression – A-C, F and H 

o Provide tamper-proof, indicating control valves between water supply and 
sprinkler system complying with code requirements 

• D5037 – Fire Alarm Systems – Provide an automatic fire alarm system 
• G10 – Site Preparation (except G1042 [see separate guidance for signage]) 

o G1042 – Comply with all Federal, State, and Local regulatory requirements for 
disposal of hazardous waste 

• G20 – Site Improvements (excluding G2057 – Irrigation) [see separate guidance for 
landscape standards] 

• G4020 – Site Lighting 
• G4031 – Site Communication Systems 

While compliance with these sections of the Design Standards is mandatory for Fraternity 
Housing projects, AUFM supports elective compliance with other sections of the Design 
Standards not listed above. 

A variety of utility providers serve Fraternity Housing facilities. Depending on the utility 
system provider, additional AUFM Design Standards may apply. These should be discussed 
early with AUFM to determine if compliance with the appropriate design standard is 
required: 

• G3010 – Water Supply (if provided by Auburn University domestic water service) 
• G3020 – Sanitary Sewer (if it connects to Auburn University managed sanitary sewer) 
• G3030 – Storm Sewer (if it connects to Auburn University managed storm sewer) 
• G3060 – Fuel Distribution (if it connects to Auburn University managed natural gas 

system) 
• G4010 – Site Electrical Utilities (if it connects to Auburn University managed primary 

electrical) 

Design Review 

All Fraternity Housing projects will be reviewed for compliance with the applicable mandatory 
Design Standards. Deviation from these mandatory requirements will be noted electronically 
and returned to the Fraternity Housing DOR. 
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The design review is initiated by the DOR submitting design documents to the AUFM 
Fraternity Housing Project Lead. The Project Lead will facilitate the process with AUFM 
reviewers. The design review is a required component at the conclusion of each major design 
deliverable phase (Schematic Design, Preliminary Design, Construction Documents). 

Variance Process 

If a hardship or other issue prevents the DOR from complying with mandatory Design 
Standards, the DOR can initiate a variance request to deviate from the Design Standards: 

1. DOR submits Variance Request to AUFM Design Lead (see Contacts below). 
2. AUFM Design Lead will review the request internally with subject matter experts. 
3. If approved, the variance will be reviewed by the AUFM Design Standards 

Committee.  
4. The Design Standards Committee will either approve or deny the variance. In either 

case, the AUFM Design Lead will notify the DOR. 
5. If not approved during any of the prior steps, the AUFM Design Lead will notify the 

DOR. 

Summary 

This document is a summary of the mandatory Design Standards applicable to Fraternity 
Housing projects. The AUFM Design Standards and any AUFM design review does not relieve 
the Fraternity Housing DOR from their professional responsibility to comply with all 
applicable building codes, as required by the City of Auburn and AUFM, and provide a fully 
functional building design. 

Contact 

With questions on how to interpret these standards, please contact the appropriate AUFM 
Planning, Design, and Construction Fraternity Housing Project Lead: 

During Planning and Design: 

• Bradley Prater, Campus Planner (bap003@auburn.edu) 

During Construction: 

• AUFM Fraternity Housing Project Construction Lead (to be named at the completion of 
the design phase) 

 

  

mailto:bap003@auburn.edu
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Appendix B: Landscape Standards for Fraternity Housing Projects 
Context 

This document provides designers with guidance on pertinent Auburn University Facilities 
Management (AUFM) Landscape Design Standards for new construction and other 
landscape-related projects on properties leased-out for the purpose of Fraternity Housing.  

Document Source 

The source for landscape standards for all Auburn University properties, including properties 
leased Fraternity housing corporations, is the Landscape Master Plan (LMP): 

• Auburn University Landscape Master Plan, 2015 
(Location: https://fm.auburn.edu/planning-design-construction/) 

Campus Landscape Vision  

The Vision for Auburn University landscape, including on properties leased out for the purpose 
of Greek housing, is to provide a structure that will shape a beautiful, memorable, and 
enduring pedestrian-oriented campus while reintegrating cultural and natural systems through 
constructed urban ecologies and restored and revitalized ecosystems. 

- Auburn University Landscape Master Plan, 2015 

Campus Landscape Standards Purpose 

AUFM Landscape Design Standards are implemented on every new landscape, or landscape 
renovation or maintenance project on campus and establish a minimum-level of quality 
expected for landscape design. It is the Fraternity Housing Designer of Record’s (DOR) 
responsibility to ensure the landscape is designed according to AUFM Landscape Design 
Standards: 

Campus Landscape Zones (Pages 23-24) 

A series of ten (10) campus landscape zones have been identified for the Auburn Campus. 
These zones are based on the Proposed Land Use Plan established within the 2013 Campus 
Master Plan Update. The Landscape Zones represent specific geographic areas of the 
campus, with each zone having a defined set of landscape expectations and requirements. 
Fraternity (or other Greek Housing) use is considered Zone 3 (see Figure 3-8, on page 24).  

Zone 3- Fraternity 

Campus landscape standards should be adhered to in all Fraternity (Zone 3) areas: 

• Screen parking and service areas from public streets with landscape plantings.  

• Utilize campus landscape, lighting, and signage standards.  

• Provide sidewalks along adjacent public streets.  

• Maintain landscape areas to meet or exceed campus maintenance requirements.  

• Remove invasive species.  

https://fm.auburn.edu/planning-design-construction/
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• All temporary, special event landscape improvements and/or structures shall comply 
with the Landscape Standards and with state and local building codes. Plans for any 
temporary special event improvements shall be reviewed and approved by Facilities 
Management prior to construction.  

 
Landscape Performance Requirements (Pages 25-26) 

The Landscape Performance Requirements listed below must be addressed by each major 
capital improvement or significant campus Operations & Maintenance (O&M) project.  

1. Bicycle and Pedestrian Facilities: Each new campus project shall provide new, 
additional and/or upgraded bicycle and pedestrian facilities, as appropriate, given the 
project purpose, scale, and location (see page 56). These improvements shall include, 
but are not limited to:  

a. New and/or additional bicycle racks  
b. Connections to and/or extension of an adjacent multi-use path or bike lanes  
c. Additional sidewalk or paved path connections to existing adjacent sidewalks 

or extension towards other logical nearby destinations.  
 

2. Stormwater Best Management Practices (BMP): Consistent with the federal Clean 
Water Act and State of Alabama regulations, the University has adopted a Stormwater 
Management Manual that defines University-related best management practices for 
managing the stormwater which flows onto and through the campus. The Landscape 
Master Plan incorporates this manual by reference and requires full compliance with 
its policies and directives. Stormwater BMP’s shall be incorporated into the planning, 
design, construction of all capital improvement projects and all University initiated 
O&M projects. 
 
Project managers shall demonstrate, utilizing the university’s Stormwater Management 
Manual, use of multiple stormwater BMP’s within the limits of the project during the 
project planning, design, and implementation phases of the project. Techniques 
including the use of bioswales, raingardens, infiltration zones, reduction of impervious 
pavement areas, provision of pervious pavement, vegetated swales and vegetated 
buffers adjacent to creeks and streams shall be utilized. Cisterns should also be 
considered for the capture and reuse of stormwater, roof rainwater, equipment 
condensate water and foundation dewatering water (see BMP examples on pages 76-
78). 
 

3. Site Lighting: All new, exterior campus lighting shall be energy efficient LED and dark 
sky compliant fixtures (see pages 51-52).  
 

4. Invasive Species: No new plants listed in the Prohibited Species List (see page 38) may 
be planted on campus, except for the purpose of academic research or teaching. All 
capital and O&M projects shall be responsible for removing, to the extent practical, 
invasive species from within the limits of the construction or maintenance project.  
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Landscape Standards (Pages 28-68) 

The Landscape Application Matrix guides which landscape zones are appropriate for each 
landscape standard. See the Landscape Standards Matrix (Page 29). You can find detailed 
information for each standard per the specific page number listed below.  

 

1. Required Standard 
Existing Vegetation and Plant Materials: 

a. Tree Preservation (page 31) 
b. Heritage Trees (page 32) 
c. Preferred Species List (page 35) 
d. Prohibited Species List (page 40) 

Site Walls: 
a. Type D – Concrete Wall (page 45) 

 
Paving: 

a. Type E – Concrete Paving (page 47) 
 
Stairs: 

a. Standard Concrete C.I.P (page 49) 
 
Crossing: 

a. Type C – Standard Crossing (page 49) 
b. Detectable Warning Strips (page 50) 
c. Curbing – Concrete 6” Ht. and 18” Gutter (page 50) 

 
Lighting: 

a. Type A – Street / Parking Lot (page 51) 
b. Type B – Pedestrian Scale (page 51) 
c. Emergency Call Box (page 52) 

 
Benches: 

a. Type A – Standard Victor Stanley with Bronzed Finish (page 53) 
b. Picnic Table – Backless Victor Stanley with Bronzed Finish (page 54) 
c. Table Ensemble – Center Post Victor Stanly with Bronzed Finish (page 54) 
d. Litter Receptacles – Victor Stanly with Bronze Finish and Tavern Corner Green 

Finish (page 55) 
e. Hot Coal Bin – High Temp Enameled Paint Finish (page 55) 

 
Bicycle Storage: 

a. Rack – Single or Double-sided per Required Spaces (page 56) 
 
Maintenance Area Screening: 
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a. Post and Chain – Decorative Ball Top with Bronze Finish (page 58) 
b. Rail – Bronze Finish (page 57) 

 
2. Allowed with Review by AUFM 

Stormwater BMP  
a. Permeable Paving (page 42) 
b. Bio-retention (page 42) 
c. Enhanced Grass Swales (page 42) 
d. Infiltration Trenches / Dry Wells (page 42) 
e. Regional Detention / Dry Detention (page 42) 
f. Subsurface Detention (page 44) 

Note: These Stormwater BMP’s ensure compliance with our Stormwater Man-
agement Manual and require a review. The Landscape Master Plan incorporates 
this manual by reference and requires full compliance with its policies and 
directives. 

Site Walls: 

a. Type A – Brick with Granite Cap (page 45) 
b. Type B – Brick with Precast Cap (page 45) 
c. Type C – Brick with Brick Cap (page 46) 

 
Paving: 
Type A – Special Paving (page 47) 
Type B – Decorative Brick Patterns (page 47) 
Type C – Concourses – Concrete with Brick Bands (page 47) 
Type D – Concrete with Brick Bands (page 48) 
 
Stairs: 

a. Special - Granite (page 49) 
 
Crossing: 

a. Type A – Raised Crossing (page 49) 
b. Type B – Paved Crossing (page 49) 

Lighting: 

a. Type C - Lighted Bollard (page 52) 
b. Type D – Recessed Stair Lighting (page 52) 

 
Benches: 

a. Non-fixed Seating – Land Forms with Metallic Bronze (page 54) 
 

Bicycle Storage: 
a. Bike Shelter – Covered with Architecture to Match Adjacent Buildings (page 56) 
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Maintenance Area Screening: 
a. Brick Screen Wall (page 57) 
b. Privacy Slats – Black to Match Chain Link Fence (page 57) 
c. Decorative Bollards – Bronze Finish per Campus Standards (page 58) 

 
Fencing / Barriers: 

a. Ornamental – Guard Rail or Fencing with Square Steel Railing with Bronze 
Finish (page 57) 

 
Transit Stops: 

a. Type A - Decorative Shelter with Architecture to Match Adjacent Buildings 
(page xx) 

b. Standard Shelter (page 61) 
 
Parking Lots: 

a. Type A – Campus Core Parking Lots – Smaller & Formal for Close Proximity 
Access (page 63) 

b. Type B – Efficiency Parking Lots – Larger Expansive for Outside Campus Core 
(page 63) 
 

3. Prohibited 
Benches: 

a. Backless Victor Stanley with Bronze Finish (page 53) 
b. Specialty Victor Stanley with Grey Finish (page 53) 

 
Fencing / Barriers: 

b. Standard Chain Link Fence with Black Finish (page 57) 
 
Transit Stops: 

a. Standard Bench Stop (page 61) 
 
Parking Lots: 

a. Gravel Parking Lots – Typically on Outskirts of Campus (page 63) 

Landscape Review 

All Fraternity Housing projects will be reviewed for compliance with the applicable mandatory 
Landscape Design Standards. Deviation from these mandatory requirements will be noted 
electronically and returned to the DOR. All landscape plans shall be reviewed by CPSM for 
compliance with the Landscape Master Plan and Stormwater Management Plan.  

Auburn University's Design Review Process is used to evaluate new and existing landscape 
projects to ensure that they are consistent with the goals and objectives of the LMP. The 
review process is also used to identify opportunities to improve the campus landscape and to 
ensure that new projects meet University sustainable-design requirements. 
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Landscape design review is initiated by the DOR submitting design documents to the AUFM 
Fraternity Housing Project Lead. The Project Lead will facilitate the process with AUFM 
reviewers. Landscape design review is a required component at the conclusion of each major 
design deliverable phase (Schematic Design, Preliminary Design, Construction Documents). 

Summary 

This document is a summary of the landscape standards identified in the LMP that are 
applicable to Fraternity Housing projects and does not supersede the LMP. 

Contact 

With questions on how to interpret this document, please contact AUFM Planning, Design, 
and Construction: 

During Planning and Design: 

• Judd Langham, Assistant Director, Campus Planning and Space Management 
(langhjm@auburn.edu)  

During Construction: 

• AUFM Fraternity Housing Project Construction Lead (to be named at the completion of 
the design phase) 

  

mailto:langhjm@auburn.edu
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Appendix C: Exterior Signage Standards for Fraternity Housing 
Context 

This document provides Project Managers with guidance on required Auburn University 
Facilities Management (AUFM) Signage Standards for new construction and other signage-
related projects on properties leased-out for the purpose of Fraternity Housing. 

Document Source 

• Auburn University Sign and Wayfinding Program Manual (PM), 2009 
(Location: https://fm.auburn.edu/planning-design-construction/)  

• Sign and Wayfinding Standards and Detail Drawings (DD), 2011 
(Location) https://fm.auburn.edu/planning-design-construction/) 

Campus Signage Vision  

Fraternity housing signage should adhere to campus building sign standards, providing an 
easily navigable environment and recognizable connection to main campus. 

Fraternity Housing Monument Sign 

Fraternity houses have the option to install a monument sign in their front yard, serving to 
identify the fraternity and its chapter. Historically, fraternities have enjoyed design freedom 
when creating signs, resulting in a variety of styles. It is important that new monument signs 
harmonize in scale and style with other building signs on campus. For Fraternity Housing, a 
supplement to this document has been created to show Greek Letter and Crest locations. 

When proposing a monument sign, fraternities must provide a detailed design that includes 
dimensions, materials, colors, and placement. The detailed design will be reviewed by AUFM 
Campus Planning and Space Management for alignment with Sign and Wayfinding 
Standards.  

To avoid potential conflicts with underground utilities, the sign’s location should be clearly 
marked on the site plan for new construction projects.  

Fraternity Housing Building Letters 

Fraternity houses are encouraged to prominently display their Greek letters on the front 
façade of the house, ensuring they are easily visible from the street. This display serves as a 
clear identification of the fraternity to the campus and community. Fraternity crests will not be 
allowed to be installed on the building facade. 

The size of the letters shall be 8” or 12” tall and 1” thick. The finish can be Auburn bronze 
painted aluminum or brush stainless steel. The letters are pin mounted to the façade and 
offset 1/8”.    

When proposing building letters, fraternities must provide a detailed design that includes 
dimensions, materials, colors, and placement. The detailed design will be reviewed by AUFM 
Campus Planning and Space Management for alignment with Sign and Wayfinding 
Standards. 

https://fm.auburn.edu/planning-design-construction/
https://fm.auburn.edu/planning-design-construction/
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See Detail Drawings, Page G.26. 

Signage Review 

All Fraternity Housing projects will be reviewed for compliance with the applicable mandatory 
Signage and Wayfinding Standards. Deviation from these mandatory requirements will be 
noted electronically and returned to the DOR. All signage plans shall be reviewed by CPSM 
for compliance with the Sign and Wayfinding Manual.  

Auburn University's Design Review Process is used to evaluate new and existing landscape 
projects to ensure that they are consistent with the goals and objectives of the Sign and 
Wayfinding Manual.  

Signage design review is initiated by the DOR submitting design documents to the AUFM 
Fraternity Housing Project Lead. The Project Lead will facilitate the process with AUFM 
reviewers. Signage design review is a required component at the conclusion of each major 
design deliverable phase (Schematic Design, Preliminary Design, Construction Documents). 

Summary 

This document is a summary of the signage standards identified in the Sign and Wayfinding 
Manual that are applicable to Fraternity Housing projects and does not supersede the 
Manual. 

Contact 

With questions on how to interpret this document, please contact AUFM Planning, Design, 
and Construction: 

During Planning and Design: 

• Tyler Caldwell, Campus Planner (tac0006@auburn.edu )  

During Construction: 

• AUFM Fraternity Housing Project Construction Lead (to be named at the completion of 
the design phase) 
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Appendix D: Contractor Rules for Working on the Auburn Campus 
These rules apply to all construction contractors who execute work on the Auburn Campus: 
 

1. Home Football Game Weekends: 
• No construction activities are permitted on job sites from Friday at 12:00 PM 

(noon) until Saturday at 11:59 PM during home football game weekends. 
• Any exception to this restriction must be approved in writing by the Auburn 

University Construction Representative no later than 12:00 PM (noon) on the 
Wednesday prior to the game weekend. 

• The contractor must submit a detailed written plan and justification for the request. 
 

2. Graduation Events: 
• No construction activities are allowed on job sites during the following graduation 

periods: 
o Spring Graduation: Four days in early May. 
o Summer Graduation: One day in early August. 
o Fall Graduation: Two days in December. 

• Any exception to this restriction must be approved in writing by the Auburn 
University Construction Representative at least three (3) business days prior to 
the graduation event. 

• The contractor must submit a detailed written plan and justification for the request. 
 

3. Worker Conduct and Site Restrictions: 
• Restricted Areas: Workers are strictly prohibited from gathering, loitering, or 

taking breaks outside of the designated jobsite fence at any time. This includes 
university grounds, sidewalks, parking lots, and any other areas outside the 
immediate construction zone. 

• Break Areas: All breaks must be taken within designated areas inside the jobsite 
fence. The jobsite supervisor will identify appropriate locations where workers can 
gather during breaks. 

• Zero Tolerance for Harassment: Harassment of any form, including, but not 
limited to, “catcalling,” whistling, staring, or any other inappropriate behavior 
directed toward Auburn University students, faculty, staff, or visitors, will not be 
tolerated.  

• Compliance: Any worker found or reported to be in violation of this policy will be 
immediately and permanently dismissed from the project and barred from 
working on any current or future projects on campus. It is imperative that all 
workers respect university property and avoid disruptions to university operations 
or the experiences of students, faculty, and visitors. 

 
4. Adherence to Auburn University Policies: 

• All construction projects must adhere to Auburn University policies including, but 
not limited to: 

o Smoke-Free Campus (including e-cigarettes) 
o Prohibition of Dangerous Weapons and Firearms. 
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5. Prohibition of Graffiti: 
• Writing, spray painting, or applying any type of graffiti on materials is strictly 

prohibited. 
 

6. Signage Restrictions: 
• The use of signage displaying the contractor’s or subcontractor’s name or logo is 

strictly prohibited at all project sites. 
 

7. Unmanned Aircraft Systems (UAS) Regulations: 
• The contractor is prohibited from flying Unmanned Aircraft Systems (UAS) on the 

campus of Auburn University without proper authorization. 
• All UAS operations must receive permission from the Auburn University 

Construction Representative, Campus Safety and Security, and the FAA. 
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